
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 557 Date: 23-Jul-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 04:00 Over Time:

Const Calendar Day: 779

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Mechanical contractor's coordination meeting 0900-1000. Track progress of FWS mechanical piping
installation from a night closure of the #1 lane of the WB bridge. Background work for processing RFI
3688. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

Sal Marino provided the welding QC for the installation of the PS-11 with shim plate for the 12" CCSF
Water Main at CB 19.

123 0-000-000.123

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000 at Pier 7 on the night of
July 23, 2014. The crew mobilized to the bridge and were in the closure of the #1 lane of the WB at CB 19
at 2130, beginning work on installing the PS-11 with shim plate for the 12" CCSF Water Main at 2130.
Tom Colombo went out to the bridge with the crew then went off shift at 0000.

The crew worked on this operation until 0130, then mobilized back to Pier 7, going off shift at 0300 on July
24, 2014.

123 0-000-000.123
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 557 Date: 23-Jul-2014 Wednesday

The crew used a 2.5 HP generator, a 75 amp welding machine, and small tools in performance of this
operation.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Diary: Dispute

CB 19 Expansion Loop

The CCC crew spent the shift prepping and priming the various pipe supports added per the direction
given in various RFIs at CB 19, between the IB barriers of the WB and EB bridges.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson and Tim Esquivel, spent 3 hours mobilizing to and from a night
lane closure of the #1 lane of the WB bridge at crossbeam CB-19, which will be paid under CCO 354.
Tom Colombo spent 1.5 hours mobilizing to the bridge, then went off shift from the bridge. Per the
pipefitter's union agreement, the crew gets a 12% hourly pay differential and 8 hours of pay for 7 hours of
work for working at night.

In addition to the equipment used in performance of the shift's work, for CIC, the crew used three crew
trucks, and a light tower, and a towed port-a-potty which will be paid under CCO 354 via monthly invioce.

001 0-FWS-ELS.354
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